Project Name	General Tasks	General Objectives	Project Envisaged Impact	Other Information
Project Name Collection	- Develop Co-llection into a dynamic and interactive space that fosters continuous information exchange and productionEngage Local and International Creatives - Foster Community Involvement and Ownership - Evaluate Project Impact:	-Establish a Dynamic Knowledge Hub - Actively involve local and international creatives in residencies and collaborative projectsPromote community engagement and ownership through continuous access to Co-llection Assess the impact of the project on preserving local narratives and promoting cultural regeneration.	-Creation of a Dynamic Knowledge Hub: Co-llection will evolve into a dynamic and interactive space, fostering continuous information exchange and production. -Empowerment Through Narrative Preservation: Co-llection will serve as a bridge for international creatives to engage with the rural community, empowering residents to actively participate in preserving and reimagining their narratives. -Cultural Regeneration: By actively involving the community, the project aims to contribute to the cultural regeneration of the region, reconnecting residents with their roots and building a renewed sense of belonging.	Other Information Legal and Ethical Considerations: Contributors feel confident in sharing their materials, knowing their rights are protected. Financial Stability: The project secures the necessary funding to support its activities. Effective Monitoring and Evaluation: The project continuously assesses its impact, making informed decisions for improvement. Enhanced Project Visibility: The project reaches a broader audience through effective communication.
				Sustainable Community Involvement: Co- llection remains a vibrant and dynamic Inowledge hub
Timeline:2023-2024				
Phase	Tasks	Objectives	Envisaged Impact	Other Information
Phase 1: Space Design and Material Inclusion (Months 1-3)	-Collaborate with architect Dimitra Kosma for the physical design of Co-llection within Steki -Locate local sustainable materials and workers to realise and implement design - Incorporate materials collected during the previous two years of Cotranspose to initiate the Co-llection -Begin the process of creating a database for the entries.	Establish a multipurpose, visually engaging,functional, inclusive, accesible and sustainable physical space for Collection while initiating the groundwork for content implementation and organisation.	A well-designed, inclusive, accesible, sustainable and aesthetically pleasing Co-llection space that can fascilitate multimedia formats of local narratives and promotes usership	Risk Management: Identify potential challenges related to the physical design and material inclusion. Regular consultations with the architect and community feedback will be crucial for overcoming obstacles. Budget Overview: Allocate funds for architectural consultations, materials, and initial database setup.
Phase 2: Legal and Ethical Framework (Months 2-3)	- Collaborate with legal professionals to develop a comprehensive contract for contributors outlining usage rights and permissions. - Implement an informed consent process for contributors, clearly communicating the purpose and potential uses of their materials. - Establish community guidelines to ensure respectful and inclusive content within Collection. - Designate a moderation team for reviewing and approving submitted materials, adhering to legal and ethical standards. - Provide educational resources for contributors on intellectual property, privacy, and ethical considerations. - Create a feedback mechanism for contributors to express concerns or request modifications to their contributed materials.	-Ensure legal compliance and protect the intellectual property rights of contributors. -Prioritize informed consent and privacy in the collection and use of materials. -Establish a framework for maintaining a respectful and inclusive community within Co-lection.	-Build trust among contributors by clearly communicating Co-llection's commitment to ethical practices. -Foster a community that respects privacy, intellectual property, and ethical content guidelines. -Strengthen the long-term sustainability of Co-llection by adhering to legal and ethical standards. -Contributors feel confident in sharing their materials, knowing their rights are protected. -Co-llection maintains a positive and respectful community environment. -Legal and ethical considerations become integral to the ongoing success and growth of Co-llection.	Risk Management: Identify potential challenges related to collecting and re-using material. Regular consultations with the legal proffesionals and community feedback will be crucial for overcoming obstacles.
Phase 3: Programming and Collaborations (Months 4-6)	-Activate Co-llection through interactive programs and workshops - Initiate collaborations with artists and professionals -Workshops on traditional building practices and documentation by Matina Vretou -Local regenerative practices, recording and implementation, by TAAT - Collecting local recipies, tastes and culinary practices by Henry Alles -Collecting local sounds and music by Rocio Rapoport and Ambar Waegemaeker -Creating a users manual in collaboration with students from the HKU University of Utrecht	- Develop a diverse program and engage collaborators to enrich Co-llection's content and functionality - Knowledge production - Involvment of the local community and participation to the Co-lection -A robust collaborative network -innovative workshops - a comprehensive usership manual	-Co-llection becomes a dynamic platform for knowledge exchange -The local community is empowered to colelct and record their local narratives The local community feels a sense of cultural pride, ownership and belonging - The international artists get to explore local techniques becoming part of the community - The collection grows	Monitoring and Evaluation: Regularly assess the level of engagement and collaboration through feedback sessions and progress reports.
Phase 4: Feedback and Review (Month 6-7)	Conduct a feedback round with local and international participants and collaborators.	 Evaluate the project's responsiveness to user needs and experiences. Identify areas for improvement and further development. Gather feedback to refine and enhance Co-llection based on user experiences. 	A refined and user-friendly Co-llection	Legal and Ethical Considerations: Ensure that feedback processes respect privacy and ethical considerations. Clearly communicate how feedback will be used and anonymized, if necessary.

			I	
Phase 5: Residency and Community Activation (Months 8-9)			- Youth participation and empowerment	
			- Knowledge exchange and production	
	- Host a residency period with artists implementing projects, workshops and activating Collection.	- Activate Co-llection as a community hub fostering continuous interaction and engagement.	- Trans-border collabprations diversifying input and re-imagining local material	Sustainability Plan: Develop strategies for ongoing community engagement beyond the
	- Establish constant community access to Co-llection.	- Active community involvement and youth participation	- Frequent use of Co-llection for various activities	residency period. Consider creating a local committee for Co-llection maintenance and
	- Form collaborations with local schools and youth.	- Broaden the network and input to the Collection	-Strengthened ties with local organizations	programming.
	- Engange Gaia (agricultural group), and other community initiatives.	- Foster community involvement and evaluate the impact of	-Establishing Steki as a cultural center.	Budget Overview: Allocate resources for ongoing community events, maintenance, and
	-Plan and organize an exhibition showcasing the outcomes of the residency.	the project on preserving local narratives and promoting cultural regeneration.	- Contribution to the cultural regeneration of the region	potential new collaborations.
			Reconnection of residents with their roots	
			- Sharing project outcomes through an exhibition.	
Phase 6: Exhibition (Month 10)	- Organize and host an exhibition to showcase the outcomes of the residency period.	 Share the achievements of the project with the community and broader audiences. 		Communication Strategy: Communicate
	- Present material from the Co-llection	- Involve locals to performing and re-imaging the naratives	- Increased visibility and appreciation for the project, strengthening community ties.	exhibition through local media, social channels, and community news outlets. Send personal
	- Invite locals to narrate and present the material	- Invite further participation	- Empowerment and creativity ignition of the locals.	invitations to stakeholders
	- Invite important stakeholders to show the results of the project so far	- Communicate the project to new stakeholders	, , , ,	Budget Overview: Allocate resources and funds for the realisation and promotion of the exhibition
Phase 7: Feedback and Review (Months 10-12)		 Evaluate the project's responsiveness to user needs and experiences. 		Legal and Ethical Considerations: Ensure that
	- Conduct a feedback round with local and international participants and collaborators.	- Identify areas for improvement and further development.	A refined and user-friendly Co-llection	feedback processes respect privacy and ethical considerations. Clearly communicate how
	- Make adjustments and improvements to the design based on feedback	- Gather feedback to refine and enhance Co-llection based on		feedback will be used and anonymized, if necessary.
		user experiences.		,
Phase 8: Continued Residencies and Community Engagement (Months 13-18)	- Extend the residency program, with more artists realizing projects and activating Collection.			Communication Strategy: Regularly
	-Strengthen collaborations with local schools and community initiatives.	- Sustain and expand community engagement.		communicate ongoing activities and achievements through local media, social channels, and community events.
	- Maintain constant access for the local community to Co-llection.	-Re-imagine co-llection material through publication	- Increased visibility of Co-llection's impact on local culture.	
	- Explore additional collaborations and initiatives based on community feedback.	- Production of a Co-llective publication documenting project		Monitoring and Evaluation: Establish a long- term monitoring plan to assess continued community engagement and the evolving impact
	- Evaluate and document the impact of Co-llection on preserving local narratives and fostering community empowerment.	progress and outcomes.		of Co-llection.
	- Production of the first Co-llective publication.			
Phase 9: Co-llective Publication (Months 19 and 24)	Produce a Co-llective publication documenting achievements, collaborations, and community involvement.			
	-Collaboration of locals and internations to cocreate publication	-A collection within the Co-llection	- Further communicating the project	
	-Design online and printed version	-Re-imagining of narratives	- Empowering local citizens to share their stories beyond the local	Budget Overview: Allocate funds for design, printing and distribution
	- Communicate and promote publication	- A shareble format of the Co-llection enganging wider and more diverse audiences	- Worldwide sharing of local knowledge	printing and distribution
	- Present in Steki and make part of Co-llection			